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SITUATION:

June 15, 1995
Charles Gebien, OSC, U.S. EPA, Region V
Terri Johnson, OSWER (703)603-9116
Rick Karl, KERB
Heidi Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Andrew Warren, ORC (312)886-0747
Beth Guria, EERB
Sonia Vega, EERB
Lafayette Robertson, Chicago DOE (312)744-5257
Jim Clark, IEPA Maywood
West Roosevelt Drum Site
Chicago, IL
2
ON \ CERCLIStt IL0001039056
5001 - 05 - 372
CERCLA/Emergency Response
NON-NPL
05/22/95

A total of 209 drums and smaller containers were transported back
from 842 N. Troy St. to the WRD site and are now stored in
building 2. Building 2 is a brick single story structure and
access is secured by locked steel doors. SEE POLREP 1 FOR
HISTORICAL BACKGROUND INFORMATION.

ACTIONS TAKEN:

The following actions were taken for the period of 6/3/95 thru
6/14/95:

- On 6/5, the OSC, TAT, and RES response manager returned to the
site to collect samples of drummed wastes with the Criminal
Investigations Division.
-On 6/6, RES used hazcat data to restage in building 2 into
compatable groups and overpacked leaking drums as needed.
-On 6/7, RES completed drum staging. RES started to bulk drum
samples into waste stream samples for disposal analyses. RES sealed
boring holes found in the floors of buildings 1 and 2 with
concrete.
-On 6/8, RES completed the preparation of waste stream samples and
demobed personnel and equipment from the site. The Chicago Fire
Deptartment was notified of the drum storage layout.
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KEY ISSUES:

- On 5/30, Effluent Technologies Inc. (ETI) submitted a removal
action work plan titled "Environmental Site Workplan for a Site
located at 5728-32 West Roosevelt Road, Chicago, IL 60644" undated
(Work Plan) to the U.S. EPA, on behalf of Mr. Mohammed Farhat
Gheith. On 6/8, ETI submitted correspondence which included a work
start schedule and list of subcontractors for the project to the
U.S. EPA On Scene Coordinator (OSC) via facsimile. On 6/14, the
OSC approved the Work Plan and distributed the approval letters to
involved parties. ETI anticipates the start of their on-site
removal activities on 6/21. ETI is presently obtaining a U.S. EPA
Generator I.D. Number and is completing T&D arrangements.

NEXT STEPS:

-RES is holding the site waste stream samples until ETI completes
disposal of drummed wastes and floor sweepings. If ETI does not
complete the removal action as required by the Unilateral
Administrative Order, RES will send the applicable waste stream
samples for analyses and U.S. EPA will complete the removal action.
If U.S. EPA is required to complete the removal action, additional
funding of approximately $50,000 will be needed for disposal of
wastes.

-The OSC will oversee ETI removal activities, as needed.

COST INFORMATION:

TO DATE CEILING

ERCS (RES) $ 26,265* $ 50,000
* Estimates based on 1900-55 dated 6/7/95, includes awaits.


